RELOOP 360 — Odoo Implementation Project Plan

Configuration-only implementation | Based on the Stakeholder Analysis and Database Design document

Durations are proposed estimates for a pilot-scale rollout and should be confirmed once the open questions in section 9 are answered.

1. Project overview

Objective: Configure standard Odoo to manage the RELOOP 360 process (Receive → Inspect → Decide → Recover) for returned electronics/equipment, surplus goods and near-expiry food, with full traceability to repair, resale, donation, recycling or scrap.

In scope: Standard Odoo apps and configuration, master data, locations, user roles and access rights, standard reports, documented manual KPI calculations, training and acceptance testing.

Out of scope: Custom code, custom tables or fields, Odoo Studio, automated actions, custom API integrations, and an automatic Smart Recovery Score. Anything the standard version cannot do is documented as a limitation or future enhancement.

2. Phases and timeline (about 11 weeks)

Phase	Weeks	Key activities	Deliverables
0. Initiation	1	Kick-off, confirm scope, governance, Odoo version and edition, installed apps	Project charter, confirmed scope, communication plan
1. Analysis and design	2–3	Process workshops, fit-gap against standard Odoo, map entities to Odoo records, define recovery routes and KPI definitions	Process maps, fit-gap list, configuration blueprint, signed design

Phase	Weeks	Key activities	Deliverables
2. Foundation setup	3–4	Company settings, users and access groups, warehouses and locations, product categories, contacts	Configured base system, master-data templates
3. Process configuration	4–6	Inventory (receipts, lots/serials, expiry), Quality, Repair, Sales, Purchase, Accounting, scrap and handover operations	Configured workflows per recovery route
4. Data preparation	5–6	Prepare and import products, partners and sample lots; validate for duplicates	Clean master data loaded
5. Testing and UAT	7–8	System tests, end-to-end scenarios per route, user acceptance, defect fixing	Test results, signed acceptance checklist
6. Training and readiness	8–9	Role-based training, user guides, go-live checklist	Training material, cutover plan
7. Go-live and hypercare	10–11	Production cutover, daily support, issue triage, handover	Live system, support log, closure report

3. Odoo configuration scope

Area	Standard Odoo configuration
Contacts	Suppliers, customers, repair, donation and recycling partners
Products	Single product master, categories, units, tracking method (serial for devices, lot for batches)

Area	Standard Odoo configuration
Inventory	Warehouse with Returns, Inspection, Repair, Recovery and Ready for Resale locations; receipts, internal transfers, deliveries, scrap; expiry dates for food lots where supported
Quality	Inspection checklist with pass, fail and hold outcomes, quality alerts (if installed)
Repair	Repair orders and parts usage (if installed)
Sales	Quotations, sales orders, delivery and invoice for resale
Purchase	Spare parts, packaging and vendor bills
Accounting	Invoices, bills, write-offs, expenses; treatment confirmed by a qualified accountant
Users and access	Roles for Inventory, Quality, Repair, Sales, Accounting, Administrator and read-only Management
Reporting	Standard reports plus a documented KPI calculation sheet

4. Milestones

Milestone	Target week	Approver
Scope and charter approved	1	Project owner
Design blueprint signed off	3	Management, operations lead
Foundation configured	4	Odoo administrator
All recovery routes configured	6	Operations lead, Quality
UAT passed	8	Key users, management
Go-live decision	9	Project owner
Hypercare closed	11	Project owner

5. Team and responsibilities

Role	Responsibility
Project owner (management)	Approves policies, scope changes, sign-offs and recovery-route rules
Odoo implementor / project manager	Plan, workshops, fit-gap, configuration, testing support, training, go-live
Odoo administrator	Apps, users, access rights, change control and documentation
Operations / sourcing lead	Intake procedure, supplier agreements, handover ownership
Inventory / warehouse lead	Locations, stock flows, lots and serials, receipts and transfers
Quality inspector	Inspection checklist and outcomes
Repair lead	Repair criteria, parts, turnaround
Finance / accounting	Accounting treatment, invoices, write-offs, reports
Food-safety / compliance	Written acceptance rules and stop conditions for food

6. Stakeholder engagement

Manage closely: management, operations, inventory, quality, accounting and the Odoo administrator, who join design, testing and sign-off. Keep informed: warehouse operators, inspectors and repair technicians, through walkthroughs and user testing. Keep satisfied: suppliers, key customers and donation and recycling partners, through agreements, handover records and reporting. Food-safety is involved early because it sets stop conditions for the food scenario. Planned communications: supplier intake agreement, inspection exception updates, repair status updates, donation and recycling handovers, weekly or monthly KPI review, and a configuration and testing review before go-live.

7. Testing and acceptance

UAT is complete when all of these pass:

- Partner and product records are created or selected without duplication.
- An item is received and moved to the correct location.
- Lot or serial tracking works on a sample product, and expiry dates behave as expected for food.
- Inspection outcomes are recorded with standard Quality features or documented steps.
- A repair scenario completes in the standard Repair workflow.
- A resale completes through sales order, delivery and invoice.
- Donation, recycling and disposal quantities are traceable through stock records and evidence.
- Inventory quantities reconcile after each test.
- Authorized users can review financial documents and reports.
- Users understand process ownership and exception handling.
- Unavailable standard functionality is documented as a limitation, not simulated.

8. Risks and mitigations

Risk	Impact	Mitigation
Required feature missing in the installed version or edition	Scope gap	Confirm version and apps in week 1; log limitations and future enhancements
Stock ownership model undecided (own, service, consignment)	Wrong stock and accounting setup	Decide before design sign-off
Food-safety rules unclear	Unsafe release of products	Written rules and an accountable owner before configuration
Pressure for custom automation or a Smart Recovery Score	Scope creep	Change control; document as future enhancement
Inconsistent KPI definitions	Unreliable reporting	Agree definitions in design phase

Risk	Impact	Mitigation
Low user adoption	Process not followed	Early involvement, role-based training, hypercare
Duplicate or poor master data	Traceability errors	Data templates and validation before import
Stakeholder availability for workshops and UAT	Delays	Fixed workshop calendar agreed at kick-off

9. Decisions needed before design sign-off (week 3)

- Whether food is donated or resold by RELOOP, or handled for the supplying retailer.
- Evidence and approvals required for donation, recycling and disposal.
- Who approves the final recovery route and who owns food-safety decisions.
- Mandatory KPIs for the final project presentation.

10. Governance and assumptions

- Weekly status meeting with the project owner; steering review at each milestone.
- Change requests are logged, assessed for scope impact and approved by the project owner.
- Configuration changes after sign-off go through the Odoo administrator and are retested.
- Assumes key users are available for workshops and UAT, and that sample data is provided for testing.
- Accounting treatment is confirmed by a qualified accountant before go-live.